
Copernicus CLMS workshop

Work Programme 2019

Jasper van Loon, Netherlands Space Office

https://www.google.nl/url?sa=i&source=images&cd=&cad=rja&uact=8&ved=2ahUKEwjLjbfnqq3bAhVD_qQKHQ4KBmQQjRx6BAgBEAU&url=https://earth.google.com/web&psig=AOvVaw3JxII4_HoHr1_0O570CBYr&ust=1527766124822023


Netherlands Space Office 2

https://www.google.nl/url?sa=i&source=images&cd=&cad=rja&uact=8&ved=2ahUKEwiajIGEqK3bAhXPyaQKHTh0Dw8QjRx6BAgBEAU&url=https://twitter.com/copernicuseu&psig=AOvVaw13_B7_-ARsg3fiPcMJxTga&ust=1527765380217242


Netherlands Space Office 3

Time line discussion WP2019

2018

• 6 February: User Forum: New products – First thoughts

• 21 March: Committee: New products – First thoughts

• 24 April: User Forum: Discussion WP19 (no budget)

• 19 June: Committee: Discussion WP19 (incl. budget)

• Summer: Consultation Entrusted Entities, DG’s EC

• 13 Sept.: User Forum: Not on agenda

• 1 October: Committee: Approval final version



Netherlands Space Office 4

Services

2016 2017 2018 2019

Atmosphere 9.128 9.570 9.000 20.000

Land 19.325 13.148 28.105 29.250

Marine 19.455 20.385 21.000 32.000

Climate Change 32.380 33.945 30.000 56.700

Emergency 10.524 8.900 8.500 10.000

Security 19.083 19.040 25.200 30.540

Totaal: 109.895 104.988 121.805 178.490

In 1.000 euro
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Local Component CLMS 2019

• Urban Atlas 2018

• Riparian Zones 2018

• Coastal Zone 2018

• Snow and Ice service

Total budget local component: 6.855.000 euro
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European Component CLMS 2019

• High Resolution Layers (HRL) 2018

- Imperviousness, forest, grassland, wetness, water, small woody
features (2015+2018)

• HR Phenology product

• Continuation of CLC+ suite deployment

• Ground Motion database (ramp-up)

Total budget European component: 11.795.000 euro
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HRL 2015
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Global Component CLMS 2019

Continuation of two elements:

• Biophysical variables monitoring

- Crop monitoring, biodiversity, water availability, cryosphere, etc.

- 300 meter spatial resolution (-> Sentinel 3A/B)

• Global Hot Spot monitoring

- Sustainable management of natural resources

- Forest monitoring (REDD+), Rural Development projects

Total budget global component: 8.600.000 euro
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Global Sentinel Analysis Ready Data

- Monthly global mosaics of Sentinel-2 + Landsat-8

- Available end of 2018

- In support of REDD+, Agriculture and environmental assessment

- Performed by ESA

Total budget: 2.000.000 euro
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Other (new) services WP 2019

- Integration of S3 and S5P Atmosphere

- Continuation of ‘use case’ programme Atmosphere

- Migration of portfolio in Climate Data Store Atmosphere

- Climate Data Store operational Climate Change

- 22 ECV’s monitored Climate Change

- Initital attribution service Climate Change

- Initital decadel prediction Climate Change

- Phytoplankton type Marine

- Wake detection Security
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Data (space + in situ)

2016 2017 2018 2019

Space Segment Development 144.054 160.333 203.293 354.186

Sentinel Launches 12.243 6.447 0 0

Sentinel Operations 159.571 160.079 171.738 165.774

Data distribution 9.391 21.550 28.315 34.265

Kosten ESA 55.400 61.200 63.100 61.300

Kosten EUMETSAT 13.894 17.317 15.754 18.992

Contributing Missions 61.261 54.999 32.017 53.483

In situ netwerk 878 4.187 1.395 1.750

Totaal: 456.692 486.113 515.612 689.750

In 1.000 euro
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Communication, user requirements, etc.

2016 2017 2018 2019

Communicatie, education, etc. 11.589 7.970 9.908 11.050

Programme evaluation 0 1.161 600 934

Evolution / user requirements 2.000 500 500 549

Space Surveillance and tracking 3.400 4.100 4.400 14.100

Totaal: 16.989 13.731 15.408 26.633

In 1.000 euro
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Time line discussion WP2019

2018

• 6 February: User Forum: New products – First thoughts

• 21 March: Committee: New products – First thoughts

• 24 April: User Forum: Discussion WP19 (no budget)

• 19 June: Committee: Discussion WP19 (incl. budget)

• Summer: Consultation Entrusted Entities, DG’s EC

• 13 Sept.: User Forum: Not on agenda

• 1 October: Committee: Approval final version


